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16 February 1961

MEMORANDUM YOR: Chief, Development Branch, DFD

SUBJECT :  Preliminary Forecast of Cost Overrun on
P & E Contract PR-8200 (Project OXCART)

, 1. Mr. Charles Hall of P & E, by telecon this date, advised
that a prelimipary estimate of the overall cost of performing

25X1A Contract No. PR-8200 for the OXCART Camers indicates a total cost
overrun of Of this total overrun, an
25X1A additional will be required to fund the

contract to 30 June 1961.

2., P & E is preparing detail figures of the contemplated
overrun and will visit Headquarters in the near future to discuss
this matter.
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Chief, Contracts Branch, DFD
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